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July 21, 1993 (sheet 2 of 3)

1. M-17-00, Treatment Facilities Upgrades

The presentation was made by D. Bryson of DOE (Attachment 1).

Under the 300 Area "Accomplishments" discussion, EPA questioned DOE about the

July 1, 1993 Bob Cook letter to John Wagoner (Attachment 2), regarding the L-045

and C-O18 projects. EPA stated the concerns that must be addressed are the

start of construction on a potential archeological site (L-045) and the

discharge of tritiated waste water from the C-018H facility. DOE reported both

of these concerns present a potential impact to the project construction

schedules. DOE is preparing a response to the Bob Cook letter.

Under the "Issues" discussion, DOE restated their concern that they are

preceding "at risk" with the 200 Area Effluent Treatment Facility construction.

Ecology reported they are preparing a response to the June 3 DOE letter, and it

should be issued by July 30, 1993.

Other potential impacts to schedules were also identified by DOE:

• Inability to hire experienced operations people to meet the aggressive

operations schedules (M-17-14 and M-17-14D)

• The 200 Area BAT/ARART Implementation project was approved by DOE-HQ;

however, congressional notification has not occurred, which is required

prior to proceeding with the project. Potential TPA milestone impacts

include M-17-OOA, M-17-08B, M-17-17, M-17-19, M-17-38, M-17-41, M-17-42

and M-17-43. To minimize any schedule impacts, DOE is reviewing work-

around alternatives. However, If impacts materialize, DOE will provide

notification to the regulators or issue a change request.

• The SEPA permit application must be approved by Ecology before the

disposal contract is signed in September, 1993. Otherwise DOE must decide

to process "at risk" or delay the contract award.

2. M-26-03/04, LERF

LERF was discussed and DOE reported both milestones were on schedule.

There were no issues or action items identified.

3. Past Practice Milestones (M-12, 13, 15, 16, 27, 28, 29, 30)

The presentation was made by J. Erickson (Attachment 3).

M-12-00: DOE noted the 100-NR-1 and 100-NR-2 schedules are currently in dispute
resolution and will continue to cause an underrun of resources until the dispute

is resolved.

M-27-00: DOE reported all 10 Aggregate Area Management Study reports will be
transmitted to the regulators. This completes all follow-on activity to the
completed M-27-00 milestone.
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M-28-00": Under "Planned Actions," EPA questioned DOE's plan to compile

additional data to develop a soil and groundwater background report.

Specifically, there is a difference of opinion between EPA and DOE on the

technical approach requirements for background determination. DOE and EPA will

hold additional meetings to resolve the question. EPA will also issue a letter

to DOE within a few days defining the regulatory approach to background

determination.

M-15-00: Under "Planned Actions," EPA stated a reduction in the eighth round of

the 200-BP-1 groundwater sampling may be feasible. The DOE and EPA Unit

managers will meet to redefine the groundwater sampling requirements.

17",.p M-16-00: Under "Accomplishments," DOE reported they submitted a draft of the

Cr"
North Slope ERA proposal but also suggested a re-evaluation of the alternatives.

4"4$

a.TP'

C'W2
Cr



931 Ra I ='i .2-9331
AGENDA

TRI-PARTY AGREEMENT MAJOR MILESTONE MANAGEMENT REVIEW

WEDNESDAY, JULY 21, 1993 EPA CONFERENCE ROOM
MEDICAL/DENTAL CENTER

TIME MILESTONE TITLE RL DIVISION DIRECTOR LEVEL 2/3 MANAGER PRESENTER

9:00 am M-17-00 Treatment Facilities/ Upgrades J. M. Hennig D. E. Kelley D. C. Bryson

M-26-03 Cease 242-A discharges to LERF J. M. Hennig D. E. Kelley D. C. Bryson

M-26-04 Remove Residues / 242-A LERF J. M. Hennig D. E. Kelley D. C. Bryson

10:00 am BREAK

10:15 am M-12-00* Work Plans / 15 Operable Units R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-13-00 Six (6) RI/FS Work Plans/Year R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-27-00* 200 Area AAMSR to EPA/Ecology R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-28-00* Soil/Groundwater Documents R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-29-00* Risk Assessment Methodology R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-30-00 100 Area General Investigation R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-15-00 RI/FS Process Completion R. D. Freeberg R. D. Wojtasek J. K. Erickson

M-16-00 Complete Remedial Actions R. D. Freeberg R. D. Wojtasek J. K. Erickson

11:00 am ADJOURN

* Completed Milestones with on-going activity



ATTENDEES

TPA MILESTONE MANAGEMENT REVIEW

JULY 21, 1993 EPA CONFERENCE ROOM
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Complete Liquid Effluent Treatment
Facilities/Upgrades

For All Phase I & Phase II Streams

Milestone M-17-00

D. C. Bryson

Liquid Effluent Programs

July 21, 1993
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Milestone Description

o M-17-o0A Complete liquid effluent treatment facilities/upgrades for all Phase I
effluent streams. Interim milestones for Phase I streams include the
development and implementation of:

o An impact assessment methodology
o Sampling and analysis plans
o Treatment system design & construction commitments
o Interim flow restrictions and dates for ceasing discharges.

o Deliverable(s) Deliverables include the completion and submittal of sampling and
analysis plans to the EPA and Ecology for approval. Also, interim
operation restrictions, in particular flow restrictions and flow
measurement, are included for priority effluent streams.
Implementation of treatment facilities/upgrades for Phase I effluent
streams is the ultimate deliverable.

o Baseline Schedule Complete treatment facilities/upgrades for Phase I Effluent Streams
by June 1995.



Milestone Description

0 M-17-o0B Complete implementation of BAT/AKART for all Phase II Liquid
Effluent Streams. Interim milestones for Phase II streams include the
development and implementation of:

o An impact assessment methodology
o Sampling and analysis plans
o BAT/AKART analysis
o Interim flow restrictions and dates for ceasing discharge

D!]

0

Deliverable(s) Deliverables include the completion and submittal of sampling and
analysis plans to the EPA and Ecology for approval. Also, Interim
operating restrictions, applied to some Phase II Effluent Streams.
BAT/AKART analysis are scheduled for completion and submittal to
the EPA and Ecology for approval, with ultimate impiementation of
the recommended treatment technologies.

Baseline Schedule Implement BAT/AKART for all Phase II Streams by 10/97.
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Accomplishments (last three months)

• M 17 interim milestones completed ahead of schedule

Interim Milestone Description

M-17-09A Complete definitive design of
300 Area Treated Effluent Disposal
Facility (Project L-045H) and
submit design documentation to
the EPA and Ecology as a
primary document

Due Date

7/31/93

Completed
3/19/93
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Accomplishments (last three months cont'd)

• 200 Area Liquid Effluent Treatment & Disposal Facility (Project C-018H) on
schedule:

o Construction continues on the facility.

o Submitted 80% design on the disposal system to regulators.

o Submitted 80% design on the disposal system to EPA-HQ in support of
the delisting petition.

• 300 Area Treated Effluent Disposal Facility (Project L-045) on schedule:

o Facility construction contract awarded and construction underway
with a 360 day construction window. Ground breaking ceremony held on
June 24, 1993.

o Shoreline Permit Application approved by Benton County.

o State Environmental Protection Act checklist approved by Ecology.

o Hydraulic Projects Permit approved by Washington State Fisheries
Department.
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Accomplishments (last three months cont'd)

• 300 Area Treated Effluent Disposal Facility (Project L-045) on schedule:
(cont'd)

o Wild & Scenic Rivers Act documentation completed with National Park
Service.

• Phase II Treated Effluent Disposal Facility (Project W-252) on schedule:

Conceptual Design Report approved by RL on June 24, 1993.

o The project Validation Review was held on May 4, 1993, and the
Validation Report indicating the project was validated and issued on
May 20, 1993.

o The WHC/RL response to the Ecology Notice of Deficiency (NOD) on the
240 Engineering Report was submitted to Ecology on May 27, 1993.
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Accomplishments (last three months - cont'd)

• 200 Area Treated Effluent Disposal System (TEDF) (Project W-049H) on
schedule:

o Bids were received for the 200 Area TEDF Collection System Construction
contract on April 8, 1993. The contract was awarded to Apollo Sheet
Metal on May 20, 1993.

o Collection System construction, utilizing KEH Construction Forces (CF),
was initiated on April 15, 1993, and the No. 1 pump station sump. Both
of the sumps for the two pump stations and 16 pipe sleeve installations
for the Collection System piping road and railroad crossings were
completed by KEH CF by June 22, 1993.

o Resolved Ecology comments on the Collection System eighty percent
design report.

o The WHC/RL responses to the Ecology comments on the Disposal Site
thirty percent design report were submitted to Ecology on June 1, 1993.

o The Disposal System eighty percent design report was submitted to EPA
and Ecology by RL on May 25, 1993.
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Accomplishments (last three months - cont'd)

o An Engineering Change Notice for changes to improve the post Best
Available Technology/All Known and Reasonable Treatment (BAT/AKART)
water quality and to reduce the post BAT/AKART water quantity to be
discharged to the 200 Area TEDF was transmitted to Ecology in early
July 1993.

• 200 Area Best Available Technology/All Known and Reasonable Treatment
Implementation (Project W-291H)

o Performed Advanced Conceptual Design work to maintain progress while
awaiting authorization of capital funding.

o Project validated as a Hanford Environmental Compliance (HEC) Line Item
FY93 Subproject and as an FY95 Line Item in May 1993.

o Obtained approval of the project to be a HEC Line Item FY93 Subproject
on June 21, 1993.



Accomplishments (last three months - cont'd)

• Interim Compliance

o Completed and submitted the Groundwater Impact Assessment for the
U-17 Crib on June 30, 1993.

o Prepared and submitted the Groundwater Impact Assessment Plan for the
S-26 Crib on June 30, 1993.

o Collected nine sets of effluent characterization samples including all
required samples for the U03 facility. This completes U03 sampling.

• Miscellaneous Streams

o An inventory questionnaire was developed and presented to all effluent
stream owners that could be identified. As of June 30, 1993, all
questionnaires had been returned except one. 308 streams have been
identified thus far.
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Planned Actions (next six months)

• 7/93 Initiate T Plant, U03/U Plant, 284-W Power Plant and 2101-M
Laboratory waste streams BAT/AKART definitive design (W-291)

• 7/93 Complete the 200 Area TEDF disposal system definitive design.

• 8/93 Submit 200 Area ETF (C-018H) 216 Permit Application for
wastewater disposal.

• 8/93 Submit 200 Area ETF (C-018H) 240 Engineering Report Addendum
for the site characterization work plan.

• 8/93 Submit 200 Area ETF (C-018H) RCRA Part B Permit Application
(M-20-50).

• 8/93 Submit 200 Area ETF (C-018H) final documentation for the Delisting
Petition.

• 8/93 Begin negotiations with the City of Richland for pursuing treatment of

300 Area Process Sewers at the Richland Publicly Owned Treatment
Works.

• 9/93 Issue the 200 Area Effluent Treatment Facility (C-018H) Disposal
System contract.



Planned Actions (next six months cont'd)

• 10/93 Complete 200 Area TEDF (W-049H) disposal site characterization
report.

• 11/93 Submit the 200 Area TEDF (W-049H) disposal site characterization
report to Ecology. 4

• 12/93 Complete and submit to Ecology the 216 Permit Applications for
interim discharge of the Phase II Streams to 100-D Pond and to
B Pond.



Milestone Assessment

• Schedule

o Milestones on schedule - See Issues
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Milestone Assessment (cont'd)

• Budget vs. Cost ($ in Millions)

Cumulative April May June July Aug Sept

FYTD
Budget

27.5 34.7
41.3 48.2 55.9 65.3

FYTD
Cost 25.3 30.1 35.0

Spending
Variance 2.2 4.7 6.3

Variance Explanation : Cost underruns are the result of (1) treatability testing at
C-018H deferred to FY94 due to availability of feed from LERF; (2) changes in
elevations and foundations caused problems with design and fabrication of rebar
for C-018H construction project resulting in return of rebar to manufacturer; (3)
field engineering started behind schedule for C-018H construction; in addition, field
engineering, travel and contract management costs less than anticipated; (4)
procedures and training behind schedule in L-045H; steps are being taken to
recover in FY 1993;

Schedule impacts due to delay in expenditure of funds are being evaluated on an
ongoing basis. Presently feel that schedule delays can be made up.
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Issues

• Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area Process Sewer to the 300 Area
Process Trenches. RL has prepared a TPA change request and is undergoing
negotiations to formalize the agreements.

• The 200 Area Effluent Treatment Facility construction is proceeding at risk
until Ecology develops the discharge criteria, and point of compliance,
approves the BAT/AKART document and approves the Toxic Air Pollutants
permit. A letter requesting resolution was sent to Ecology on June 3, 1993.

• The 200 Area BAT/AKART Implementation project was approved by DOE-HQ
June 21, 1993. However, congressional approval has not been received to
proceed with project.

o Potentially impacts TPA Milestones M-17-OOA, M-17-08B, M-17-17,
M-17-19, M-17-38, M-17-41, M-17-42, and M-17-43.

o Actual impact depends on final approval date. Design Team is being held
together to minimize schedule impacts.



Issues - (con't)

• The inability to hire experienced operations people and the contractors ability
to maintain the aggressive construction schedule are starting to impact the
200 Area Effluent Treatment schedule. Various work around plans are being
looked at, but TPA Milestones M-17-14 and M-17-14D are now at risk.

• SEPA must be in place before the disposal contract is signed in
September 1993. The SEPA permit application was forwarded to Ecology on
February 8, 1993. A letter was issued March 26, 1993, stating that SEPA
determination was required by June 30, 1993, to assure that construction
contracts could be issued on schedule.



Land Disposal Restrictions

M-26-03 Cease discharge of 242-A Evaporator On Schedule
process condensate effluent to
LERF units by December 1994

M-26-04 Remove all hazardous waste residues On Schedule
from the 242-A Evaporator LERF units
by June 1995
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Coniederated Tribes and Bands
of the Yakima Indian Nation

Established by the
Treaty of June 9. i 855

Ĵ̂ C-1 cCEIVED

0 8 1993
July 1, 1993

Mr. John Wagoner, Manager
Richland Operations Office
Department of Energy
P.O. Box 550
Richland, WA 99352

OFFICE OF
REGIONAL ADMINISTRATOR

Subject: WASTE WATER TREATMENT FACILITIES (LO45H AND C018H) AT
HANFORD; DESIGN CHANGES TO PROVIDE FOR RECYCLING THE "CLEAN" WASTE
WATER STREAMS RATHER THAN DISCHARGE TO SURFACE OR GROUND WATER
SYSTEMS; REQUEST FOR INCORPORATION INTO FACILITY DESIGNS; REQUEST
FOR DESIGN EVALUATIONS CONCERNING RECYCLING--

^:°•.^

Dear Mr. Wagoner:

In discussion with Mr Bryson of your staff yesterday we indicated
the Yakima Indian Nation's (YIN) concern about plans for the
disposition of waste water discharges to the environment after
treatment in the subject facilities. In particular we indicated
concern about the following:

1) Plans to discharge tritiated waste waters to currently
uncontaminated ground water resources near the 200 West area from
the CO18H facility.

2) Creation of the discharge piping ( several 1000 feet) across
a significant prehistoric archaeological site and potential Indian
burial ground to the Columbia River as part of the 300 Area LO45H
facility.

In both cases we suggest the option of'reusing the waste water for
industrial purposes, thereby reducing the need to obtain discharge
permits from the EPA, eliminating undesirable contamination of
ground water resources and generally complying with DOE policy to
recycle resources and minimize the use of new resources. Other
beneficial features of this suggestion would be the elimination of
costly environmental monitoring of discharge sites in the long-term
evaluation of natural resource injuries and other regulatory costs
associated with discharge permits.

It is noted that recent publicity concerning these facilities
emphasized to the media the cleanliness of the effluent streams.
Given this state of cleanliness there should be no concern with
using the effluent streams for other industrial purposes at
Hanford.

Even the CO18H effluent tritium concentration, which is estimated
to be a maximum of about 1000 times the drinking water standard

.-. ^.. o... ,_• _.__. .^,{ T^nnpnich ^F14OR0a^4 (^(101vfis-Gtoi
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(20,000 pCi/L), should not inhibit the use of this stream in

industrial applications involving the processing or management of

wastes already containing tritium. (It is noted that we would not

recommend use of tritiated water in applications that would only

dilute the activity or result in it ending up in another waste

water stream not already contaminated with tritium.)

4+j
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REQUEST FOR INFORMATION:

We requested from Mr. Bryson design information relative to the
recycling option. This would include any environmental assessments
accomplished as well as any engineering analyses performed in
connection with design of the subject facilities.

This letter confirms these requests for information and our
recommendation to incorporate recycling provisions into these
facilities and eliminate the current design features involving
treated, but not clean, waste water discharge to the environment.

Sincerely,

v IC^^^
F. R. Cook, Technical Analyst
Environmental Restoration/Waste Management Program
Yakima Indian Nation
1933 Jadwin Avenue

suite 110
Richland, WA 99352

cc. John Tseng, DOE/EM (fax)
Jim Warner, DOE/EM (fax)
Thomas Grumbly, DOE/EM
Jill Lytle, DOE/EM
K. Clarke, DOE/RL
Jim Peterson, DOE/RL (5YP)

P. Saget, DOE/RL
D. Bryson, DOE/RL
R. Jim ER/WM, YIN (fax)
M. Dick Squeochs, YIN
Carroll Palmer, YIN
Mike Bauer, YIN
C. Sanchey, YIN
Washington Gov., M. Lowry
U. S. Congressman, J. Inslee
U. S. Senator, P. Murray
Joe Stohr, WA Dept of Ecology
David Berick
Michael Campbell
John Straub, DFNSB Richland (fax)
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Quarterly Briefing

Past Practices Activities

Julie K. Erickson

July 21, 1993



Milestone Description

Milestone M-12-00 requires 15 Operable Unit Work Plans
be submitted to EPA and Ecology by June 1992

M-1 2-00 Submit Rl/FS or RFI/CMS Work Plans for 15 Operable Units -
June 1992

M-12-05a
to
M-12-14a

Submit rescoped Rl/FS or RFI/CMS
Units, in accordance with the final
Strategy Document"

100-HR-1
1 00-HR-3
100-DR-1
100-BC-1
100-BC-5

September 1991
September 1991
September 1991
September 1991
September 1991

Work Plans for Operable
"Hanford Past Practices

100-KR-1
1 00-KR-4
100-FR-1
1 00-FR-3
100-NR-1
1 00-NR-2

October 1991
October 1991
November 1991
November 1991
December 1991
December 1991

M-1 2-15 Submit 200-UP-2 Operable Unit Work Plan (source and
groundwater), or an agreed upon alternate Work Plan based on
results of the U-Plant Aggregate Area Management Study -
August 1992 (moved from June per TPA Change # M-12-92-1)
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Accomplishments

• Completed disposition of regulator comments on the 200-UP-2
Work Plan and sent it out for public review.

Planned Actions

• Approve the 200-UP-2 Work Plan and commence field activities.

Issue

• Continued Resolution of 100-NR-1 and 100-NR-2 schedule dispute.
The dispute is over the Work Plan schedules and N-Reactor
decommissioning.



Milestone Assessment

M-1 2-00 -- Variance Explanation/Status

FYTD
Budget

- FYTD
Cost

Spending

Variance

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

53 155 257 325 265 299 359 404 380 400 467 535

1 40 45 122 153 168 234 260 306

52 115 212 203 112 131 125 144 74

Variance Explanation

• 100-NR-1 and 100-NR-2 Work Plans are currently in dispute.
Limited resources will be expended until resolution of dispute.
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Milestone Description

Milestone M-13-00 requires 6 Rl/FS or RFI/CMS Work
Plans be submitted each year to EPA and Ecology
starting for CY 1993

Accomplishments

Milestone

Complete
Complete
Complete

M-13-01
M-13-02
M-13-03

M-13-04
M-13-05
M-13-06

Op Unit #

1 00-BC-2
200-UP-1
100-HR-2

200-ZP-1
1 00-DR-2
200-BP-5

Submittal Dates

05/21/93
04/30/93
06/30/93

08/31/93
10/31 /93
12/31/93
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Accomplishments (Continued)

• Submitted the 100-BC-2 OU Work Plan to the regulators,
completing TPA milestone M-13-01.

• Submitted the 200-UP-1 OU Draft A Work Plan to the regulators
completing TPA milestone M-13-02.

• Submitted the 100-HR-2 Work Plan to the regulators completing
TPA milestone M-13-03.

• Prepared a TPA change request to integrate 200-BP-11
(CERCLA)OU and 216-B-3 (RCRA-B-Pond closure).

• Received regulator approval of a TPA change request redefining
OU boundaries for 200-ZP-1 and 200-ZP-2 OUs.



Planned Actions

• Submit the 200-ZP-1 Work Plan to the regulators for review
on 8/31/93. (Scope being revised and the milestone is to be
changed to 9/30/93)

• Submit the 100-DR-2 Work Plan to the regulators for review
on 10/31/93.

• Receive Project Manager approval on a TPA change request revising
the scope of work and deliverable for the 200-ZP-1, 200-UP-1, and
200-BP-5 OUs.
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Milestone Assessment

M-13-00 -- Variance Explanation/Status

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD
Budget 141 337 407 531 421 505 558 698 799 955 1133 1374

FYTD
Cost 1 1 84 131 225 377 510 607 695

Spending
Variance 140 336 323 400 196 128 48 91 104

Variance Explanation

• The 100-HR-2 OU Work Plan was prepared in-house by WHC personnel
as opposed to offsite sub-contractor. Additionally the work plan
references existing approved work plans, which required less document
preparation.



Milestone Description

Milestone M-27-00 requires all Aggregate Area
Management Study Reports (AAMSRs) for the 200 Areas
be submitted to EPA and Ecology by September 1992

M-27-00 Submit all AAMSRs for the 200 Area to EPA and Ecology as
secondary documents. These documents shall be prepared in
accordance with the objectives of the "Hanford Past Practices
Strategy" and the outline provided in the "200 AAMS
Guidelines," both of which are included in Appendix F -
September 1992.

M-27-01 Submit methodology and format for the AAMSRs (to be
included as Chapter 1 of each AAMSR) to EPA and Ecology as
a secondary document - June 1991.

M-27-02 Submit AAMSR for the 200 Area Waste Management Areas
to (for all source term Operable Units within the waste
M-27-09 management areas) - January-August 1992.
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Milestone M-27-00 (Continued)

M-27-1 0 Submit AAMSR for 200 Area Groundwater Aggregate Areas,
and including all groundwater impacted by the source term Operable
M-27-11 Units - September 1992.



9 3130'a!^^.L963

Accomplishments

Over the past 3 months,

• Finalized Semi Works, and 200 North AAMS Reports and submitted
it to RL for transmittal to the regulators. This completes the
preparation and finalization of the 10 AAMS Reports.

Planned Actions

0 All activities completed.
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Milestone Description

Milestone M-28-00 requires documentation of soils and
groundwater backgrounds be submitted to EPA and
Ecology by April 1992

M-28-00 Submit all soils and groundwater background determination
documents to EPA and Ecology - April 1992.

M-28-01 Submit soils background sampling and analysis plan and quality
assurance project plan - June 1991.

M-28-02 Submit background methodology description document for soils
and groundwater (secondary document) - July 1991.

M-28-03 Submit soils study report (primary document) establishing
background values for soil at the Hanford Site, and include
report in Appendix F - April 1992.

M-28-04 Submit evaluation report on existing groundwater data (primary
document) establishing background values for groundwater at
the Hanford Site, and include in Appendix F - April 1992.



Accomplishments
During the past 3 months,

• Issued the final Soil Site Wide Background document to the regulators
May 26, 1993.

• Discussions on scope and schedule are underway with the regulators for
the submittal of the Provisional Groundwater Background Report.

Planned Actions

• Compilation of existing data to discern the need for new data
requirements and development of initial Radiological Soil
Provisional Background status report.

• Negotiation with the regulators for the future groundwater
scope of work continues.
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Milestone Description

Milestone M-29-00 requires documentation describing
the Hanford Risk Assessment Methodology be submitted
to EPA and Ecology by March 1992

M-29-00 Develop and submit documentation to EPA and Ecology
describing Hanford Risk Assessment Methodology -
March 1992.

M-29-01 Identify and submit descriptions of codes and models
(secondary document) to be used in Risk Assessment -
September 1991.

M-29-02 Submit a plan for development of area wide groundwater
models to support risk assessment and to evaluate impacts of
changing groundwater flow fields (secondary document) -
December 1991.

M-29-03 Submit Risk Assessment Methodology document (primary
document), and include in Appendix F - March 1992.
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Accomplishments

During the past 3 months, the Risk Assessment Team
continues work on Site wide issues:

• Regulators approved HSBRAM, Revision 2 which will be included in
Appendix F of the Tri-Party Agreement.

• Completed the Draft of the Hanford Site Risk-Based Remedial
Alternatives Evaluation Methodology.

Planned Actions

• Submit Hanford Site Risk-Based Remedial Alternatives
Evaluation Methodology to the regulators.



1968

Milestone Description

Milestone M-30-00 requires the integrated general
studies of the 100 Areas be completed by
September 1993

M-30-00 Complete integrated general investigations and studies for the
100 Area - September 1993.

M-30-01 Submit a report (secondary document) to EPA and Ecology
evaluating the impact to the Columbia River from contaminated
springs and seeps, as described in the Operable Unit Work Plans
listed in M-30-03 - February 1992.

M-30-02 Submit a plan (primary document) to EPA and Ecology to
determine cumulative health and environmental impacts to the
Columbia River, incorporating results obtained under M-30-01 -
May 1992.
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Milestone M-30-00 (Continued)

M-30-03 Complete all non-intrusive field work as identified in draft Work
Plans for the following Operable Units: 100-HR-1, 100-HR-3,
100-DR-1, 100-BC-1, 100-BC-5, 100-KR-1, 100-KR-4,
100-NR-1, 100-NR-2, and 100-FR-1 - September 1992.

M-30-04 Submit a report (secondary document) to EPA and Ecology
evaluating the interaction of the Columbia River and the
unconfined aquifer for aquifer hydraulic parameters
September 1992.

M-30-05 Install all field instrumentation and initiate monitoring activities
necessary to perform long term evaluation of Columbia River
and unconfined aquifer interaction, in accordance with the tasks
defined in the Operable Unit Work Plan listed in M-30-03 -
September 1993.



Accomplishment
Over the past 3 months, the general studies have been
completed

• Completed the transfer of approximately 23 automated
water level recorders from the 300 Area to various 100 Areas.
Each of the reactor areas now has an operating, core network of
recorders. This partially satisfies TPA milestone M-30-05.

Planned Actions

• Analyze the two year's of data from existing recorders at
100-B, 100-H, and 100-F. Prepare plan to describe future
monitoring activities. This with the installation of
groundwater monitoring equipment will satisfy TPA
milestone M-30-05.
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Milestone Assessment
M-30-00 -- Variance Explanation/Status

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD
Budget 236 449 668 868 1033 1195 1345 1522 1514 1736 2032 3472

FYTD
Cost 54 291

Spending

Variance 182 158

660 803 960 1077 1193 1313 1507

8 65 73 118 152 209 7

Variance Explanation

0 Nothing significant to report.



Milestone Description

Milestone M-15-00 requires Rl/FSs for all Operable Units
to be completed by September 2005

M-15-00 Complete the RI/FS (or RFI/CMS) process for all Operable Units
September 2005.

M-15-01 b/c Submit combined RI Phase 2 and FS Phase 3 reports for
1100-EM-1 Operable Unit to EPA and Ecology
December 1992.

M-15-02d Submit FS Phase 1,11, and III report for 200-BP-1 to EPA and
Ecology June 1993.

M-1 5-02e Submit draft barrier constructability report to EPA and Ecology
January 1994.



Milestone M-1 5-00 (Continued)

M-15-03a Submit FS Phase I & 11 report for 300-FF-1 to EPA and Ecology
September 1992.

M-1 5-03b Submit Soil Washing Treatability Test report for 300-FF-1 to
EPA and Ecology December 1993.

M-15-03c Submit FS Phase III report for 300-FF-1 to EPA and Ecology
August 1994.

M-15-04a Submit FS Phase I & 11 report for 300-FF-5 to EPA and Ecology
July 1993.

M-15-04b Submit RI Phase II report for 300-FF-5 to EPA and Ecology
August 1994.

M-1 5-04c Submit FS Phase III report for 300-FF-5 to EPA and Ecology
June 1995.
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Milestone M-1 5-00 (Continued)

M-1 5-05A Submit 100-HR-1 OU Limited Field Investigation Report to EPA
and Ecology - August 1993.

M-1 5-05B Complete 100-HR-1 OU Treatability Study Activities
November 1993.

M-15-05C Submit 100-HR-1 OU Focused Feasibility Study Report to
Ecology and EPA - September 1994.

M-1 5-05D Submit the 100-HR-1 OU Interim Remedial Measures Proposed
Plan to Ecology and EPA - September 1994.

M-15-06A Submit 1 00-HR-3 OU Limited Field Investigation Report to
Ecology and EPA - October 1993.

M-1 5-06B Complete 1 00-HR-3 OU Treatability Study Activities

November 1993.
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Milestone M-1 5-00 (Continued)

M-15-06D Submit 100-HR-3 OU Interim Remedial Measures Proposed
Plan to EPA and Ecology - September 1994.

M-15-07A Submit the 100-DR-1 OU Limited Field Investigation
Report to Ecology and EPA - August 9, 1993.

M-1 5-07B Complete 100-DR-1 OU Treatability Study Activities.
August 31, 1994. The milestone date will allow for a soil
washing pilot scale test activity.

M-1 5-07C Submit the 100-DR-1 OU Focused Feasibility Study Report to
Ecology and EPA - September 30, 1994.

M-15-07D Submit the 100-DR-1 OU Interim Remedial Measure Proposed
Plan to Ecology and EPA - September 30, 1994.

M-1 5-08A Submit validated data of all sampling activities
associated with Section 5.1.1.2, "Source
Investigations," and Section 5.1.1.5 "Vadose Zone
Investigations" for 100-BC-1 OU to Ecology and
EPA - October 9, 1992.
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Milestone M-1 5-00 (Continued)

M-15-08B Submit 100-BC-1 OU Limited Field Investigation •
Report to Ecology and EPA - July 1993.

M-15-08C Submit 100-BC-1 OU Treatability Study Report to
Ecology and Epa - January 1994.

M-15-08D Submit the 100-BC-1 OU Focused Feasibility Study Report
to Ecology and EPA - November 1994.

M-15-09B Submit 1 00-BC-5 OU Limited Field Investigation Report to
Ecology and EPA - August 1993.

M-15-09C Submit 100-BC-5 OU Focused Feasibility Study Report to
Ecology and EPA - October 1993.

M-15-09D Submit 100-BC-5 OU IRM Proposed
Plan to EPA and Ecology - October 1994.
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Milestone M-1 5-00 (Continued)

M-15-10A Submit validated data of all sampling activities
associated with "Source Investigation," and "Vadose
Zone Investigation" for 100-KR-1 OU to
Ecology and EPA - October 1993.

M-15-10B Submit 100-KR-1 OU Limited Field Investigation Report to
Ecology and EPA - October 1994.

M-15-10C Submit the 100-KR-1 OU Focused Feasibility Study Report
and 100-KR-1 OU IRM Proposed Plan to Ecology and EPA
April 1995.

M-15-11 B Submit 100-KR-4 OU Limited Field Investigation Report to
Ecology and EPA - January 1994.

M-15-11C Submit 100-KR-4 OU Focused Feasibility Study Report to
Ecology and EPA - October 1994.

M-15-11 D Submit 1 00-KR-4 OU IRM Proposed
Plan to Ecology and EPA - October 1994.
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Milestone M-1 5-00 (Continued)

M-15-13B Submit 100-FR-1 OU Limited
Ecology and EPA - September

Field Investigation Report to
1994.

M-15-13A Submit validated data of all sampling activities associated
with "Source Investigation," and "Vadose Zone Investigation"
for 100-FR-1 OU to Ecology and EPA - November 1993.

M-15-13C Submit 100-FR-1 OU Focused Feasibility Study Report
to Ecology and EPA - May 1995.

M-15-13D Submit 100-FR-1 OU IRM Proposed Plan to Ecology and
EPA - May 1995.

M-15-13E Submit validated data of all sampling activities associated
with "Groundwater Investigation", for 100-FR-3 OU to
Ecology and EPA - June 1993.

M-15-13F Submit 100-FR-3 OU Limited Field Investigation Report
to Ecology and EPA - April 1994.



Milestone M-1 5-00 (Continued)

M-15-13G Submit 100-HR-3 OU Focused Feasibility Study Report to
Ecology and EPA - December 1994.

M-15-13H Submit 100-FR-3 OU IRM Proposed Plan to Ecology
and EPA - December 1994.
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Accomplishments

Significant RI/FS activities were accomplished during the
past 3 months

1100 Area

• Provided the 1100 Area final RI/FS report to the public
on May 24, 1993 for review.

• Initiated Cultural Resource Review on the 1100-IU-1 OU.

• Held the 1100 Area Public Meeting on the Proposed Plan.
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Accomplishments (Continued)

300 Area

• Submitted the 300-FF-5 OU FS Phase I and II report to the
regulators for review. Completing TPA milestone M-1 5-04A.

• Submitted Round 4 groundwater data validation reports for
300-FF-5 OU to the regulators.

• Submitted the 300-FF-5 OU RI Phase I report to the regulators
for review meeting TPA milestone M-15-04-T1.

• Completed the first soil washing test for the 300-FF-1 OU.

• The GAO dismissed vender protests for the 300-FF-1 OU soil
washing treatability test enabling DOE to proceed with
contract award.
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Accomplishments (Continued)

200 Area

• Completed the definitive design of the Hanford Prototype
Barrier for 200-BP-1.

• Submitted the 200-BP-1 FS Phase I, II and III, to the regulators for
review meeting TPA Milestone M-1 5-02D.

• Transmitted the Treatability Test Plan for the 216-B-57 prototype
barrier to EPA and Ecology.

• Received regulator approval on the Description of Work (DOW's) for
Aquifer Testing and Ecological sampling in the 200 Area.

• Received Tri-Party Unit Manager approval on an Agreement-In-Principal
to accelerate treatability testing in the groundwater OUs in the
200 Area.

• Submitted test pit sampling Descriptions of Work (DOW's) at 200-UP-2
for review and comment by the regulators.



Accomplishments (Continued)

100 Area

• Received regulator approval of TPA change request M-1 5-92-6
" 100-DR-1 RI/FS Interim Milestones" establishing four TPA interim
milestones for the 100-DR-1 OU.

• Submitted validated data for the third round of groundwater sampling
for 100-BC-5 OU to the regulators.

• Submitted the first round of groundwater validation reports for
1 00-FR-3 OU to the regulators satisfying TPA milestone M-15-13E.

• Completed excavation of four test pits at the 100-FR-1 OU.

• Agreement-in-Principal was reached with the unit managers on the
scope of work for the 100-DR-2 Work Plan.

0 Completed surface sampling at the 100-NR-1 OU.
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Accomplishments (Continued)

• Submitted 100-HR-3 first and second round groundwater data
validation reports to the regulators.

General

• Submitted EII 4.3 Draft to the Tri-Parties for concurrence.
(Controls disposition and/or disposal of Investigation Derived
Wastes.)

0 Completed the cone penetrometer tests conducted at the McGee Ranch.
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Planned Actions

1100 Area

• Characterization of the 1100-IU-1 is to commence by
the end of September.

• Complete the ROD by the end of September.

• Disposition all public review comments on the
Proposed Plan.

• Prepare Responsiveness Summary for public review comments on
the Proposed Plan by the end of July 1993.



Planned Actions (Continued)

300 Area

• Evaluate data from the initial soil washing test at 300-FF-1.

• Disposition regulator comments on 300-FF-5 RI Phase I and
FS Phase I and II reports.

0 Award 300-FF-1 OU soil washing Vendor contract.
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Planned Actions (Continued)

200 Area

• Negotiations with the regulators on the methodology
of implementing the Past Practice Strategy in
the 200 Areas will continue.

• Final design will continue for construction of a prototype
barrier at the B-57 crib in the 200-BP-1 OU.

• Complete 200-BP-1 8th round of groundwater sampling.

• Receive regulator approval of change request C-93-06 making
200-BP-5 a GW only OU containing the groundwater in the
northern portion of the 200 East area.

• Complete aquifer testing in 5 boreholes in the 200-UP-1
OU to determine vertical extent of uranium and Technetium
contamination.



Planned Actions (Continued)

100 Area

• Complete the quarterly round of groundwater sampling at
100 Area groundwater OU's.

• Submit validated data packages for 100-KR-4, 100-HR-3, 100-BC-5,
and 100-KR-1.

• Complete LFI/QRA Reports for 100-BC-1, 100-HR-1, 100-DR-1,
100-HR-3, and 100-BC-5 and submit to the regulators.

• Complete Intrusive investigations at 100-FR-1.

• Initiation of 100-BC-2 & 100-DR-2 intrusive investigations.

General

• Continue 325 Facility Upgrades; Standards Lab and Sample
Receiving Facility.



Milestone Assessment
M-15-00 -- Variance Explanation/Status

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD
Budget 4649 11025 16985 24670 29940 38474 44769 52238 57618 65112 74658 90953

FYTD
Cost 22$6 9081 14137 21243 27153 34733 41468 48089 52812

Spending

Variance 2363 1944 2848 3427 2787 3741 3301 4149 4806

Variance Explanation

• Delay in receiving final billing for equipment (i.e., vapor extraction,
mobile lab) that supports M-1 5-00 workscope.

• Delay in the initiation of the remedial design for the
1100-EM-1 OU until a Record of Decision is reached.
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Variance Explanations (Continued)

• Delay in receipt of contractor billings is out of phase
with the baseline schedule and has resulted in a temporary
cost variance.

• The 300-FF-5 Phase II work plan is on hold until such time
as the Phase I RI report is discussed with the regulators in
July.

• Reduced the number of groundwater wells sampled at the 100-HR-3
OU.

• Labor resource was not utilized when planned due to lengthy
negotiations with the regulators on scope of work for aquifer testing,
ecological sampling and the 200-BP-5 Work Plan.



Milestone Description

Milestone M-16-00 completes the Remedial Actions for
all Operable Units.

Accomplishments

• At the carbon tetrachloride site, four existing wells were perforated,
one new well completed, and two new wells initiated for inclusion in the
extraction well network. This amounts to a total of 34 wells
drilled/modified to date for vapor extraction purposes.

• FYTD 7,393 total pounds of carbon tetrachloride was removed from the
ERA site for a grand total of 9,504 pounds. Completed root cause
analysis of the overheating and preparation is underway for restart.

• Submitted Draft A, of the White Bluffs Pickling Acid Crib ERA Proposal
for 100-IU-5 OU to RL and the regulators for concurrent review.

• Submitted a draft of the North Slope ERA Proposal to the regulators for
concurrent review with RL.



93130'°,4^99(r,

Accomplishments (Continued)

• Completed removal of approximately 5000 crushed drums from the
Sodium Dichromate burial ground.

• Submitted the Riverland ERA proposal to the regulators and
received the Action Memorandum.

Planned Actions

• Submit the N-Springs ERA proposal to the regulators.

• Complete remediation of the Riverland Rail site by September
1993.

• Complete disposal of remaining drums (4) from Sodium Dichromate
that are considered Hazardous Waste.

• Reseeding/vegetation will take place this fall at the Sodium
Dichromate ERA.

• Restart vapor extraction activities at the carbon tetrachloride ERA.

0 Submit 618-11 ERA Proposal to the regulators.
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Milestone Assessment
M-16-00 -- Variance Explanation/Status

FYTD
Budget

FYTD
Cost

Spending
Variance

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

581 1554 2460 3614 4326 5409 6179 8029 8399 9464 9846 11996

294 1448 1883 2784 3797 5009 5956 7141 8019

287 106 577 830 529 400 223 888 380

Variance Explanation

• Drilling and associated activities at the CCI4 ERA did not
commence until March.

• Delay in receipt of subcontractor charges for development of the
N-Springs' EE/CA; in addition, the N-Springs project safety
documentation is being performed at reduced cost.
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